
Monthly Summary Sheet for October 2001 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM and Nowak Construction (Nowak) continued the installation of the SDR 11 high-density 

polyethylene (HDPE) piping and tracer wire sect ions. 

CDM and Clarke Well and Equipment (Clarke) continued the extraction well 

development and pump test activities (left, below right). Pump tests were 

conducted at all 13 extraction wells (below left), and the data are being used 

to calculate hydrogeologic parameters and well efficiencies.


CDM, GossenLivingston, and City of Wichita (City) staff staked and 

reviewed the Phase I Treatment Building 

and Phase II Environmental Education 

Building locations in Herman Hill Park. 

CDM mobilized a construction trailer and 

installed a chain-link fence around the 

perimeter of the Phase I construction area.


Anticipated November activities:  Nowak 
will substantially complete the installation of the HDPE piping 
sections and will proceed with a variety of minor completion items. 
CDM and Clarke will begin installing the pitless adaptors and the 
extraction well valve vaults. It is also anticipated that the rough 
site work and drilled pier activities for the Phase I Treatment 
Building will begin in November. 

Monitoring Activities 
CDM reviewed the analytical data from the Third Quarter 2001 (3Q01) groundwater sampling 
activities and prepared the Third Quarter 2001 Report, Compliance Monitoring Network and Initial 
Components of the Site Monitoring Network, Gilbert and Mosley Site, Wichita, Kansas for submittal to the 
City and the Kansas Department of Health and Environment (KDHE). 

Anticipated November activities: CDM will conduct the Fourth Quarter 2001 (4Q01) groundwater 
monitoring sampling event, which is anticipated to include groundwater level measurements at 

134 locations and the collection of 50 samples for laboratory 
analysis. 

Source Area Activities 
CDM has worked on the preparation of various source area 
monitoring work plans (Non-Continuing Source Areas, 
Continuing Source Areas, and Remediated Source Area) and 
other source area documents (Work Plan for Source Area 
Investigations and Source Control Measures Report at 
Tri-State – Central). 

Anticipated November activities:  CDM will finalize these 
documents and may submit most, if not all, of them to the City 
by the end of the month. 
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